

## One Water LA Phase 2 Schedule

Task	Task Description	2015					2016											2017												
		Aug	Sep	Oct	Nov C	Эес	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	<b>Existing Flow Conditions</b>				<b>♦</b>			<b>♦</b>					<b>♦</b>																	
2	Future Flows Conditions							<b>♦</b>					<b>♦</b>											Draf	+ TN/I					
3	Existing Integration Opportunities							<b>♦</b>		<b>♦</b>			<b>•</b>										<b>♦</b>	Fina	l Dra	ıft TN	Л			
4	Funding Strategies									<b>♦</b>			<b>♦</b>										<b>,</b>	Final TM Stakeholder Meeting						
5	Integration Alternatives Evaluation								<b>♦</b>		<b>♦</b>		<b>♦</b>											Stak	ehol	der N	/leeti	ng		
6	Cost-Benefit Analysis										•		<b>♦</b>																	
7	Wastewater Facility Master Plans								<b>♦</b>				<b>♦</b>																	
8	Stormwater Runoff Facility Plans												•																	
9	Project Timelines												<b>♦</b>																	
10	Implementation Strategies												<b>♦</b>																	
11	Pilot Studies										<b>♦</b>		<b>♦</b>					<b>♦</b>												
12	Special Studies							<b>\rightarrow</b>		<b>♦</b>		<b>♦</b>																		
13	Policies and Ordinances								<b>♦</b>		<b>♦</b>		<b>♦</b>																	
14	Supporting Graphics																													
15	One Water LA 2040 Plan														<b>♦</b>		<b>♦</b>		<b>♦</b>											
16	Program EIR																									<b>♦</b>		•		•
17	Stakeholder Activities								•			•			•			•												
18	Marketing Strategy & Outreach								<b>♦</b>		<b>♦</b>																			
	Project Management																													