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1. Introduction 
 
The City’s Brownfields Program (Program) is working closely with Mayor's office, Council offices and 
other departments. The primary goal of the Program is to provide information, assistance, technical 
expertise and funding to enable the reuse or redevelopment of properties that may be contaminated by a 
prior use. Many of these properties in Los Angeles are located within disadvantaged communities. The 
Program provides all or part of the assessment, investigation, cleanup of contamination and the return to 
beneficial use of these properties. The reuse of these properties is incorporated into the City’s economic 
development, housing, and community revitalization programs. 
 
The City of Los Angeles Bureau of Sanitation and Environment (LASAN) Brownfields Program is 
currently seeking technical environmental consulting services for the planned remediation of a property 
located at 1554 W. 11th Place, City of Los Angeles, California 90015 (the Site).  The Site is a 0.3-acre 
vacant lot that will be redeveloped into a community garden.  The Site consists of four parcels that 
combined, equate to a total Site area of just under 0.3 acres (approximately 12,500 square feet [sq. ft.]).   
 
   
2. Summary and Overview of Findings from Previous Studies by Weston, 2016/2017 
 
The Site was historically used for residential and commercial purposes, but in recent history, the Site has 
been used for recreational purposes known as the Union Avenue-Cesar Chavez Community Garden.  
Based on information provided in the Phase I Environmental Site Assessment (ESA) completed by 
TRC, the Site appears to have been undeveloped until approximately 1905. By 1906, the entire Site was 
developed as single-family residences. By 1924, the southernmost portion of the Site was developed as 
an operating gasoline and oil service station. The 1950 Sanborn map identified a store and two auto 
repair buildings in the southern portion; whereas, the northern portion of the Site remained developed 
with single-family residences. By 1955, the gasoline and oil service station had been demolished; 
whereas, the auto repair buildings and single-family residences remained.  
 
By 1960, the auto repair buildings had been demolished and the southern portion of the Site was 
unimproved. According to a 1962 city directory, a dry-cleaning store operated at the Site. From 1967 to 
1980, the dry-cleaning store was converted to a single-family residence and the northernmost portion of 
the Site remained developed with single-family residences. By 1981, the single-family residence had 
been demolished and no structures remained. A 1989 aerial photograph depicts the Site with 
landscaping, which appears to be developed into a public space and garden. 
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Historical business operations potentially contributing to contamination at the Site include the gasoline 
and oil service station, the automobile repair facility, and the dry cleaner. Documentation was not found 
during the Phase I ESA regarding the removal of any underground storage tanks installed as part of 
historical commercial or residential uses of the Site. A geophysical survey using ground penetrating 
radar and a magnetometer on December 22, 2015 did not find evidence of any existing USTs. 
 
In 2016, a Phase II Targeted Brownfields Assessment (TBA) was completed for the Site. The Phase II 
TBA was requested by the property owner (the Community Redevelopment Agency of the City of Los 
Angeles [CRA/LA]) and performed under contract with the U.S. Environmental Protection Agency 
(EPA). The purpose of the investigation was to assess environmental concerns at the Site based on the 
proposed plans for redevelopment, as well as to evaluate remedial options through preparation of an 
Analysis of Brownfields Cleanup Alternatives (ABCA) report.   
 
The Phase II ESA completed by Weston Solutions Inc. (Weston, 2017) included soil and soil gas 
sampling to assess the potential presence of contamination associated with historical uses of the Site and 
surrounding properties. Laboratory analyses were performed on selected samples for Analytes of 
Concern (AOCs) identified by Weston Solutions Inc. for the Site based on historic use of the Site or 
neighboring properties as a gasoline and oil service station, automobile repair facility, and dry cleaner   
The AOCs included based 17 California Administrative Manual (CAM) metals, TPH as gasoline (TPH-
g), TPH as diesel (TPH-d), TPH as motor oil (TPH-mo), volatile organic compounds (VOCs, including 
benzene, toluene, ethylbenzene, and xylenes [BTEX], and fuel oxygenates), 
 
The Phase II ESA (Weston, 2017) documented the presence of lead in surface soil samples throughout 
the Site as well as arsenic in one subsurface soil sample location at concentrations exceeding human 
health screening levels. One exceedance of human health screening levels for total petroleum 
hydrocarbons as gasoline was reported in a subsurface soil sample collected in the vicinity of the former 
auto repair building. Based on the soil vapor sampling results for VOCs, a vapor encroachment concern 
does not exist at the Site. During the Phase II ESA, decorative painted bricks were also observed on the 
Site, but screening of the bricks for the presence of lead-based paint (LBP) using an x-ray fluorescence 
(XRF) analyzer provided no XRF reading above the method detection limit for LBP, and it was 
therefore concluded that the bricks do not contain LBP.  
 
The ABCA report prepared by Weston (2017) identified and compared different cleanup scenarios for 
the Site based on results obtained from the Phase II ESA. These scenarios were ranked on effectiveness, 
implementability and cost.  
 
The cleanup scenarios were based on the following key findings and conclusions from the Phase II ESA: 
 

• Lead is present above the human health screening levels in surface soil samples, and one 
subsurface soil sample, throughout the entirety of the Site; 

• Arsenic is above human health screening levels and California background concentrations in 
one surface soil sample and one subsurface sample; and  

• No other AOCs were detected above screening levels in soil samples submitted for laboratory 
analytical testing. 

• The painted bricks do not contain LBP based on the XRF screening results. 
• A VEC does not exist at the site based on the vapor sampling results and Tier I and 2 

evaluations.  
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The extent of the lead and arsenic contamination were not fully defined during Phase II activities during 
the TBA; however, the data obtained were used to estimate the costs for Cleanup Alternatives 2, 3, and 
4. Lead contamination was assumed to be present throughout the surface soils at the Site. As a 
conservative assumption it was assumed the entire Site needed to be capped in Alternative 3 or 
excavated and disposed off-Site for Alternative 4. However, if additional information is developed, the 
cap and/or excavation area may be reduced or expanded.  
 
3. Scope of Services 
 
Based on the identification of impacts to soil from predominantly heavy metals (lead and arsenic), 
LASAN is looking to retain a qualified environmental consulting firm to perform remediation services 
for the Site. LASAN intends to enter into a Voluntary Agreement (VA, formerly the Voluntary Cleanup 
Program [VCP]) administered by the California Department of Toxic Substances Control (DTSC) to 
meet the goal of implementing remediation at the Site that is protective of human health and the 
environment and appropriate for the intended future use as a community garden. As outlined under the 
DTSC Policy & Procedure for Managing Voluntary Site Mitigation Projects (currently being updated as 
of December 5, 2018), the consultant shall enter into a VA with the DTSC on LASAN’s behalf to 
complete the following procedural steps for the remediation of the Site: 
           

1. Completion and submittal of a Request for Lead Agency Oversight Application; 
2. Completion and approval of the VA Application (receipt of DTSC sign-off); 
3. Participation in a scoping meeting with the DTSC Regional Site Mitigation Staff to discuss 

details of the Site, existing documentation and reports prepared for the Site, screening and 
negotiation of the scope of services (selection of Alternative 4, Soil Excavation, Confirmation 
Sampling and Off-Site Disposal, is desired as presented in the ABCA Report prepared by 
Weston, 2017);  

4. Implementation of the selected Corrective Action Remedy and tracking; and 
5. Obtain Certification of Completion/No Further Action documentation from the DTSC for the 

completion of the remediation under the VA.    
 
The following provides more details regarding the services from the qualified consultant as Tasks 1 
through 3: 
 
Task 1: Request for Lead Agency Oversight, Voluntary Agreement (VA) & DTSC 

Coordination:  
 
Under this TOS, the Consultant shall request lead agency oversight from the DTSC by entering into a 
VA to complete corrective action at the Site.      

 
Consultant Deliverables: 
 

• Preparation/submittal of the Request for Lead Agency Oversight Application Form to the DTSC;  
• Preparation/submittal of the Voluntary Agreement Application to the DTSC; 
• Presentation Materials for the Scoping Meeting with the DTSC (assume one meeting); and 
• Receipt of Voluntary Agreement Sign-off Sheet. 

 
Consultant shall provide all draft documents to LASAN for review prior to being issued as final to the 
DTSC (and/or other stakeholders). Consultant should assume one round of review comments from 
LASAN prior to documents being approved for release as final to the DTSC. 
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Task 2: Technical Workplans & DTSC Coordination  
 
LASAN plans to conduct all corrective action necessary to redevelop the Site into a community garden.  
Working with the DTSC and following a scoping meeting to discuss the Site and next steps to remediate 
the Site, the Consultant shall be responsible for the development of the following technical documents 
(note elements may be excluded subject to the results of the scoping meeting, acceptance of existing 
reports/data and DTSC’s requirements): 
 

a. Consultant shall review all documentation and prepare presentation materials for a 
scoping meeting with the DTSC; 

i. Additional Site Investigation & Characterization (if warranted); 
ii.  Technical Site Assessment & Removal Action Workplans, Sampling & Quality 

Assurance/Quality Control (QA/QC);  
iii.  Health & Safety Plan; 
iv. Human Health Risk Assessment (HHRA); 
v. Remedy Selection & Implementation Strategy; 

vi. Establishment of Remedial Cleanup Goals;  
vii.  Remedial Action Cleanup Report; and  
viii.  Certification of Completion/No Further Action.  

 
Selection of Preferred Remedy: 
 
Preferred Remedy: ‘Alternative 4’ - Excavation, Confirmation Soil Sampling & Off-Site Disposal  
 
Based on the results of prior site assessment work and ABCA, LASAN intends to select ‘Alternative 4’, 
as presented in the Final ABCA Report prepared by Weston in 2017.  For the purpose of this bid 
solicitation, the Consultant shall provide an estimate of probable cost to implement the following scope 
of work.   
 

a. Alternative 4 proposes the excavation of impacted soil (predominantly lead and arsenic 
contamination), confirmation soil sampling, and off-site disposal to a facility licensed to accept 
the waste; 

b. Based on site characterization work completed by Weston in 2016/17, the preferred remedy 
proposes the removal of surface soils impacted by lead and arsenic to a depth of 1 foot below 
ground surface (bgs) across the entire Site, and to an approximate depth of 4 feet bgs at the 
previous soil sampling location identified as EB-SB-06-04; 

c. Assume all corrective action (excavation work and equipment staging) shall be limited to the 
boundaries of the Site; 

d. Consultant/subconsultant shall provide perimeter site security fencing; 
e. Consultant shall adopt excavation and grading BMPs, operating procedures, and a schedule of 

activities to control and prevent the discharge of pollutants from demolition and grading 
activities (to include soil, debris, dust etc.).  
All related activities should be performed to ensure full compliance with local, state, and federal 
regulations such that corrective action can be completed immediately and in an organized and 
controlled manner. 

f. Consultant/subconsultant shall protect in place and minimize damage to the sidewalk and 
neighboring properties, to include the branches and root structures of the existing trees that 
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border the Site. Consultant shall notify LASAN of any potential accessibility issues in advance 
of the implementation of the corrective action workplan;      

g. Consultant/subcontractor shall be responsible for any repairs or damage to the sidewalk or street 
infrastructure as a result of the execution of the corrective action workplan. Photologs and 
inspections site walks will be performed prior to, and upon completion of the corrective action 
workplan; 

h. The Consultant shall provide estimated costs for the clearance and disposal of existing Site 
infrastructure (including, but not limited to removal of existing vegetation, wood 
planters/structures, bricks, glass, general refuse/trash and scrap metal) to prepare the Site for 
proposed excavation activities. LASAN will work with the Consultant regarding access, security, 
and existing site conditions prior to Site clearance activities commencing;  

i. Consultant shall conduct all notifications for all site work including Underground Service Alert 
of Southern California (USA/SC). In addition, a Geophysical Survey shall be completed to 
minimize the potential for utility line strikes and other potential subsurface features;  

j. Upon completion of excavation, confirmation soil samples will be collected from the excavation 
area according to DTSC’s approved removal action work plan.  Soil samples shall be analyzed 
for lead and arsenic by Environmental Protection Agency (EPA) Test Method 6010B. Additional 
testing if required shall be completed using the unit cost provided by the consultant. The 
consultant shall notify and seek approval from LASAN prior to performing any additional 
analytical laboratory testing. Additional sampling shall be consistent with the sampling rates 
provided above; 

k. The implementation of this remedy (approximately 480 bank cubic yards) is anticipated to 
generate approximately 725 tons of soil for disposal off-site.   

l. Laboratory analytical testing shall be provided for stockpile soil sampling and waste 
profiling/characterization purposes (to meet receiving facility requirements). 

m. Excavated soil shall be stockpiled on Site (and covered as appropriate) using Visqueen (or 
equivalent) sheeting, pending the results of laboratory analytical testing for waste 
characterization and profiling purposes.  No individual stockpiles shall exceed 500 CY’s; 

n. The excavation shall be backfilled with clean certified backfill material in accordance with the 
DTSC Information Advisory Clean Imported Fill Material (DTSC, October 2001). The 
Consultant shall provide and confirm the source of the selected clean import fill material to the 
DTSC and LASAN and obtain written approval for its use at the Site; and 

o. Pursuant to the Los Angeles Municipal Code Sec. 91.7006.2, all certified backfill material used 
shall be compacted to a minimum of 90% of the maximum dry density as determined by 
American Society for Testing and Materials (ASTM) Test Method D-1557. A Certificate of 
Compliance that is completed, signed, and sealed by the Soils Engineer shall be provided to 
LASAN.  

 
Consultant may need to provide assistance to LASAN with public engagement, which may include but 
not be limited to mailing surveys, project information sheets public notifications, and/or presentation 
materials for community meetings (assume up to three meetings) at the direction of LASAN;   
 
Consultant Deliverables: 
 

• Technical Removal Action Workplan (RAW) for Corrective Action; and  
• Provide all project documentation in electronic format (record keeping); one hard copy of final 

RAW.  
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Consultant shall provide a draft of the technical workplan for corrective action to the LASAN for review 
prior to being issued as final to the DTSC. Consultant shall assume one round of review comments will 
be provided from LASAN prior to the technical workplan being approved for release as final to the 
DTSC.   
 
 
Task 3:  Implementation & Tracking of Corrective Action Plan 
 
Upon approval of the technical RAW to clean up the Site, the Consultant shall implement the plan on 
behalf of LASAN. The consultant shall provide regular updates to LASAN on progress for the following 
activities. 
 

• RAW scheduling & implementation; 
• Coordination with the DTSC for Oversight of Field Work Program; 
• Preparation and management of all required documents in electronic format including the 

submittal of a Remedial Action Completion Report (RACR) and receipt of Certificate of 
Completion / No Further Action Sign off from the DTSC; and 

• Coordinate other tasks as needed and directed by the DTSC to meet the VA approved scope of 
work.     

 
Consultant Deliverables: 
 

• Schedule & Tracking to include regular updates for the implementation of all phases of the 
technical workplan for corrective action; 

• Preparation of a RACR;  
• Certificate of Completion / No Further Action Sign-off from the DTSC; and 
• Provision of all project documentation generated for the Project.   

 
Consultant shall provide a draft of the schedule and RACR to LASAN for review prior to being issued 
as final ad approved for release. Consultant should assume 1 round of review comments will be 
provided from LASAN prior to the schedule and RACR being approved for release as final to the 
DTSC.   

 
LASAN will provide the following to facilitate the implementation and completion of the corrective 
action workplan approved by the DTSC: 
 

• Coordinate reasonable access to the Site; 
• An LASAN Project Manager will be assigned to this Project including support staff; and 
• Necessary electronic files, record drawings, etc. not found on City website shall be provided (if 

available); and 
• Coordination and provision of timely LASAN reviews of draft and final documents. 

 
4. Term of Engagement and Cost Estimate 
 
The term of engagement is two (2) years from the issuance date of NTP.  It is estimated that the cost 
ceiling for this TOS is approximately $360,000. 
 
4.   Solicitation Schedule (Tentative) 
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• Issue Task Order Solicitation ……………………………….…..Date of Cover Letter. 
• Receive Solicitation Responses....................….……...As indicated in Cover Letter. 
• Conduct Interviews if necessary………….…….……5 weeks after issuance of TOS. 
• Select and Negotiate…………………....……….……7 weeks after issuance of TOS. 
• Issue Task Work Order……………….……….…….9 weeks after issuance of TOS. 

 
 
5. Solicitation Response Requirements 
 
Solicitation Responses shall not exceed twenty (20) pages, exclusive of cover, dividers and resumes. 
Solicitation Responses shall be submitted to the following Bureau’s staff via e-mail, no later than 2:00 
pm of proposal due date indicated in cover letter:  

 
• Nuna Tersibashian, nuna.tersibashian@lacity.org. 
• Colette Monell, colette.monell@lacity.org 
• Thu-Van Ho, san.oncall@lacity.org 

 
Solicitation Responses shall include: 
 

• Summary and overview of personnel and relevant qualifying project experience demonstrating 
that the firm and project team can meet the requirements of the Scope of Work. 

• Provide a proposed individual cost breakdown by task as well as unit rate costs as indicated in 
this TOS. 

• Provide a breakdown of estimated time for the completion of each task. 
• Proposed Billing Salary Rate Summary for the proposed project team with all respective direct 

and indirect costs, markups, expenses, overhead rates and profit (See Attachment A). 
• MBE/WBE/SBE/EBE/DVBE/OBE subcontractors utilized and the percent utilization (See 

Attachment A).  
Note: Department of Public Works only recognizes: 

� MBE/WBE certifications certified by the City of LA – Bureau of Contract 
Administration (LABCA), LA County Metropolitan Transportation Authority (MTA), 
CalTrans, The Southern California Minority Supplier Development Council (SCMSDC), 
or Women's Business Enterprise National Council (WBENC)-WEST; and any member of 
California Unified Certification Program (CUCP); and  

� SBE/EBE/DVBE certifications certified by LABCA or State of California – Department 
of General Services (CA-DGS) 

� A firm can only be an MBE or WBE (not both) 
� A firm with multiple certifications is acceptable (i.e., an MBE/SBE/EBE/DVBE firm will 

fulfill 4 of 6 required categories)  
• Provide a copy of valid MBE/WBE/SBE/EBE/DVBE Certifications of 

MBE/WBE/SBE/EBE/DVBE subcontractors utilized. 
• Statement pertaining to the candidate’s availability. 

 
6. Selection Criteria 
 
The selection team will evaluate the proposals with the following criteria: 
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• Capability and experience in providing the Scope of Services as demonstrated by the proposal. 
• Expert knowledge and work experience associated with the understanding of the issues, options, 

and approaches related to site assessment and remediation redevelopment projects completed 
under the regulatory oversight of the DTSC.    

• Knowledge and understanding of the Bureau’s strategies and goals for the Brownfields Program. 
• Experience and proven track record with local stakeholders. 
• Familiarity and understanding of LASAN’s goals, mission, and objectives. 
• The value offered to the City considering cost in comparison to capabilities and experience of the 

candidates. 
• Expert knowledge and experience in site assessment and remediation projects.  
• Proven capability in public engagement and community outreach programs. 
• Ability to effectively and rapidly meet on going needs for related stakeholder activities. 

 
7. Suggested MBE/WBE/SBE/EBE/DVBE/OBE Participation Levels 
 

The City has set anticipated participation levels (APLs) for sub-consultants as follows: 18% MBE, 
4% WBE, 25% SBE, 8% EBE, and 3% DVBE. The City encourages the Primes to utilize these 
subconsultants wherever feasible, especially MBE/WBE subconsultants. 
 
Note: Sub-consultants that are not listed on Schedule A in your contract cannot be added and/or 
utilized without the performance of the outreach and approval of the LASAN. 

 
8. Task Order Manager 
 

The City’s On-Call Contract Manager is: Ali Poosti, Division Manager, Wastewater Engineering 
Services Division, (323) 342-6228. 
 
The Task Manager for this designated TOS is: Nuna Tersibashian, Environmental Supervisor I, 
Solid Resources Citywide Recycling Division, (213) 485-3791 

 
9. Disclaimer 

 
The City may or may not decide to award any or part of this task order based on its sole convenience 
and shall not be responsible for any solicitation response costs. 
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ATTACHMENT A 
 
 

COST REIMBURSEMENT - BILLING SALARY RATE BASIS

Firm Name Status
Last 

Name
First 

Name
Position

Raw 
Rate
($/hr)

Approved 
Overhead 

Rate
Profit

Billing 
Rate 
($/hr)

Effective 
Date

Note

Prime Firm Prime
Prime Firm Prime
Prime Firm Prime
Subcontracting Firm Name 1 MBE/SBE/EBE
Subcontracting Firm Name 2 WBE/SBE/EBE
Subcontracting Firm Name 3 MBE/SBE
Subcontracting Firm Name 4 WBE/SBE
Subcontracting Firm Name 4 SBE/EBE/DVBE
Subcontracting Firm Name 5 SBE/EBE
Subcontracting Firm Name 6 OBE

Firm Name Status Fee %Fee
Prime
Subcontracting Firm Name 1 MBE/SBE/EBE
Subcontracting Firm Name 2 WBE/SBE/EBE
Subcontracting Firm Name 3 MBE/SBE
Subcontracting Firm Name 4 WBE/SBE
Subcontracting Firm Name 4 SBE/EBE/DVBE
Subcontracting Firm Name 5 SBE/EBE
Subcontracting Firm Name 6 OBE

Total Subconsultant Participation
Pledged MBE WBE SBE EBE DVBE OBE

% of Total Task Order % % % % % %
$ Amount $ $ $ $ $ $

Total Task Order Amount

Total Direct Labor Cost of the Prime
Total Subcontract Expenses
5% Administractive Fee (markup)
Other Direct Costs (with no markup) 

SUMMARY

 
 


