CITY OF LOS ANGELES

CALIFORNIA



ANTONIO R. VILLARAIGOSA MAYOR

February 17, 2009

DEPARTMENT OF

PUBLIC WORKS

BUREAU OF SANITATION

ENRIQUE C. ZALDIVAR

TRACI J. MINAMIDE CHIEF OPERATING OFFICER

VAROUJ S. ABKIAN ADEL H. HAGEKHALIL ALEXANDER E. HELOU ASSISTANT DIRECTORS

1149 SOUTH BROADWAY STREET, 8TH FLOOR Los ANGELES, CA 90015 TEL: (213) 485-3002 FAX: (213) 485-2959

COMMISSIONER VALERIE LYNNE SHAW COMMISSIONER

BOARD OF PUBLIC WORKS

MEMBERS

CYNTHIA M. RUIZ

PRESIDENT JULIE B. GUTMAN

VICE PRESIDENT PAULA A. DANIELS

PRESIDENT PRO-TEMPORE

ERNESTO CÁRDENAS

Mr. Peter Jan Closure Technical Assistance Branch **CIWMB** 1001 I Street Sacramento, CA 95812-4025

Mr. David Thompson, LEA Program Supervisor **Environmental Affairs Department** City of Los Angeles 200 N. Spring St., Room 2005, MS 177 Los Angeles, CA 90012

REOUEST FOR CONCURRANCE WITH DEADLINE EXTENSION – LOPEZ CANYON LANDFILL CLOSURE

Dear Sirs:

The purpose of this correspondence is to respectfully request that you review the enclosed information and concur with the deadline extension for the completion of Lopez Canyon Landfill closure activities as approved by the California Regional Water Quality Control Board (Regional Board).

Due to extenuating circumstances described in a letter to the Regional Board dated December 8, 2008 (attached), the City requested that the deadline for closure completion of Lopez Canyon Landfill be extended to December 31, 2012. On December 31, 2008, the City received the approval from the Regional Board with a note that this extension must also be approved by the City of Los Angeles Local Enforcement Agency and the California Integrated Waste Management Board in accordance with 27CCR, Section 21890 (attached).

If you have any questions please contact Ms. Rosalia Rojo, P.E., Environmental Engineer at (818) 834-5111.

alil M. Gharios, P.E., Division Manager

olid Resources Processing and Construction Division

Attachments

c: Javier Polanco, BOS Paul C. Blount, BOS Jeff Dobrowolski, GeoSyntec Consultants