

DRAFT TASK LIST								
Date Requested	Task Number	Task Description	Staff Assigned	Actions Taken	Challenges	Target Completion	Actual Completion	Notes:
04/14/2016	1	Request for LA Sanitation executive officers approval to release Task Order Solicitation (TOS) submitted to study the recycling of water at Lopez Canyon. If approved, preparation in next three to six months to hire study consultant.	Khalil Gharios	LA Sanitation executive officers reviewed proposal.	Stakeholder concerns on adverse impacts of proposed project includes: protection of potable water wells and aquifers on private property around the landfill (e.g., Upper Kagel Canyon), monitoring, groundwater movement, pumping and overpumping, groundwater recharge, seasonal variation of groundwater levels, well interference, overdrafting, subsidence, and contamination.	10/01/2016	TBD	Agreement on Community Representative to participate in the study's analysis to understand the process that would be used to determine the location and impacts of possible drill sites and wells.
04/14/2016	2	Stakeholder notification of Lopez Canyon Restoration Project Equestrian Staging Area and Trails survey, design, environmental review (CEQA), and construction schedule.	Khalil Gharios	Stakeholder list updated with new contacts added from community meeting on 04/14/2016.	Stakeholder(s) with no access to email must be contacted by mail with a reasonable time allot to accommodate a response.	10/01/2016	TBD	Project designed will parallel CEQA process. Project costs expected to be minimal with work completed by Lopez Canyon Restoration Project staff. L.A. City and L.A. County elected offices maybe able to provide additional funding if necessary.
04/14/2016	3	Department of Public Works Public Affairs Office to serve as point of contact for stakeholders and to collect feedback on Lopez Canyon Restoration Project Equestrian Staging Area and Trail for CEQA initial study.	Jimmy Tokeshi	Stakeholder list updated with new contacts added from community meeting on 04/14/2016.	Stakeholder(s) with no access to email must be contacted by mail with a reasonable time allot to accommodate a response.	04/29/2016	TBD	HDR scoped to conduct CEQA. Preliminary input includes: maintaining open space, securing access to trails (rhino gates, shared responsibility), mitigating noise, protection of plant and wildlife.
04/14/2016	4	Request to support the monitoring of information related to California High-Speed Rail route, alignment, and tunnel plans that may adversely impact stored gases, fumes, and odors in the Lopez Canyon landfill.	Not at this time.	TBD	TBD	TBD	TBD	California High-Speed Rail Authority website is www.hsr.ca.gov .